

# AccuProject

Home

Login

Election Tracking

Inventory

Reports

Products

About AccuProject

**AccuProject**  
Election Tracking Software

#### Site News

This application is currently in pre-beta and not fully functional. Thank you for your patience.

Regardless if you're a Diebold Project Manager or a County Official, you now are in control of your election with AccuProject.

The AccuProject system is designed to consolidate the efforts of election management by allowing you to watch over your election project from start to finish from any location with Internet access.



Election Tracking  
Software  
for  
Diebold Election  
Systems  
and  
our customers...

From Black Box Voting Document Archive

# Security

**DIEBOLD**  
ELECTION SYSTEMS

**AccuProject**  
Election Tracking Software

Home Login Election Tracking Inventory Reports Products About AccuTrak

## AccuProject User Login

**Site News**  
This application is currently in pre-beta and not fully functional. Thank you for your patience.

User Name: RandyD  
Password: \*\*\*\*\*

Log In

Role based security ensures that individual users have access to only their information.

# Election Management Overview

HOME / CONTROL PANEL

**AccuProject** Control Panel  
**Election Management**  
Jerry Wagoner

Welcome to your control panel, below are lists of your current customers as well as active election projects currently being tracked by the AccuProject system. From here you can set up, modify and watch your projects online.

**Current Customers**

	Name	Contact/Email
Details	Franklin County	Marsha Clay
Details	Everett County	Bobby Jones

**Active Elections**

	Election	Customer
Details	Franklin County 04	Franklin County
Details	Everett sp 03	Everett County

**Manage Customers**

- Request a new customer
- Request customer profile changes
- Request customer removal

**Manage Elections**

- Create new election project
- Modify an active election
- Close an active election

Diebold Project Managers can view and manage everything from customer information to individual tasks on any of their active election projects.

From Black Box Voting Document Archive

# Election Management

## Elections

From their personalized control panel, Project Managers can view and modify current election projects as well as create new ones.



### Active Elections

	Election	Customer
Details	Franklin County 04	Franklin County
Details	Everett sp 03	Everett County



### Manage Elections

- Create new election project
- Modify an active election
- Close an active election

- From BlackBox Voting Document Archive -

# Election Management

## Election Details

 Election Details

Election Name: **Franklin County 04**  
 Customer Name: **Franklin County**  
 Contact Name: **Marsha Clarcy**

	Task Name	Date Due	Completed	Assigned To	Description
✓	Receive Data	2/14/2003	2/18/2003 12:00:00 AM	Jason LeHuquet	Get data from County
✓	Confirm Data	2/18/2003	1/31/2003 12:00:00 AM	Marsha Clarcy	Confirmed, Data received.
✓	Order Envelopes	3/2/2003	3/2/2003 12:00:00 AM	Jason LeHuquet	Order blank envelopes
✓	Order blank Ballots	3/3/2003	3/3/2003 12:00:00 AM	Jason LeHuquet	Order Blank Ballots
●	Final GEMS Backup	3/13/2003	Due Now	Les Moore	Final GEMS Backup
●	Print Envelopes	4/1/2003	Not Due Yet	Les Moore	Print Envelopes
●	Print Ballots	4/10/2003	Not Due Yet	Les Moore	Print Ballots
●	Ship Envelopes	4/28/2003	Not Due Yet	Jason LeHuquet	Ship Envelopes
●	Ship Ballots	5/1/2003	Not Due Yet	Jason LeHuquet	Ship Ballots
●	Receive Ballots	8/4/2003	Not Due Yet	Marsha Clarcy	Receive Ballots
●	Billing	10/4/2003	Not Due Yet	Jerry Waggoner	Billing

Clicking on an active election displays the list of key dates and their current status.


From Black Box Voting Document Archive

# Election Management

## Task Details

 **Task Details**


**General Information**

Election Name	Task Name	Assigned To	Edit
Franklin County 04	Final GEMS Backup	Les Moore	

**Date Information**

Start Date	Date Due	Date Completed	Edit
3/5/2003	3/13/2003		

**Detailed Descriptions**


Description	Comments	Edit
Final GEMS Backup		

Clicking on an election task displays the task details.

From Black Box Voting Document Archive

# Election Management

## Editing Tasks

 **Task Details**

**General Information**

Election Name	Task Name	Assigned To	Edit
Franklin County 04	Print Ballots	Jerry Wagener	Update Cancel

**Date Information**

Start Date	Date Due	Date Completed	Edit
3/17/2003	<div style="text-align: center;">                     &lt; April 2003 &gt;                      S M T W T F S                      30 31 1 2 3 4 5                      6 7 8 9 10 11 12                      13 14 15 16 17 18 19                      20 21 22 23 24 25 26                      27 28 29 30 1 2 3                      4 5 6 7 8 9 10                 </div>	<div style="text-align: center;">                     &lt; March 2003 &gt;                      S M T W T F S                      29 30 31 1 2 3 4                      5 6 7 8 9 10 11                      12 13 14 15 16 17 18                      19 20 21 22 23 24 25                      26 27 28 29 30 31                 </div>	Update Cancel

**Detailed Descriptions**

Description	Comments	Edit
Print Ballots	Ballot Printing Went Great!	Update Cancel

Editing task information is both quick and easy.

FROM BLACK BOX VOTING DOCUMENT ARCHIVE


# Project Tracking Center

## The customer's perspective

[Login](#) | [Election Tracking](#) | [Inventory](#) | [Reports](#) | [Products](#) | [About AccuTrak](#)

HOME / PROJECT TRACKING CENTER

**AccuProject** *Project Tracking Center*  
**Election Management**



**Marsha Clarcy**

Welcome to your Project Tracking Center. Below are lists of your active election projects currently being tracked by the AccuProject system. From here you can watch and modify your projects online.

Election Name: **Franklin County 04**  
 Election Date: **10/4/2003**

Diebold Contact: **Jerry Wagoner**  
 Diebold Phone: **425-356-9991**  
 Diebold Fax: **425-356-9937**

**Election Overview**

	Task Name	Date Due
✓	Receive Data	2/14/2003
✓	Confirm Data	2/18/2003
✓	Final GEMS Backup	3/13/2003
✓	Print Envelopes	4/1/2003
✓	Print Ballots	4/10/2003
●	Ship Envelopes	4/28/2003
●	Ship Ballots	5/1/2003
●	Receive Ballots	8/4/2003

**Task Stats**

Election status should be:

Actual current election status:

**My Tasks**

	Task Name	Date Due	Edit
✓	Confirm Data	2/18/2003	
●	Receive Ballots	8/4/2003	

The customer can view their election progress through a personalized Project Tracking Center.

From Black Box Voting Document Archive

# Project Tracking Center

## Customer Task Viewing

HOME / PROJECT TRACKING CENTER / TASK DETAILS

**AccuProject**  
**Election Management**

**Project Tracking  
Center**



Marsha Clarcy

Task Details

Election: Franklin County 04  
Task: Final GEMS Backup

Diebold Contact: Jerry Wagoner  
Diebold Phone: 425-356-9991  
Diebold Fax: 425-356-9937

#### Date Information

Start Date	Date Due	Date Completed
3/5/2003	3/13/2003	3/13/2003

#### General Information

##### Task Description:

Final GEMS Backup

##### Task Comments:


Things are looking great!

Customers  
can view  
details for  
non-  
sensitive  
tasks.

- From Black Box Voting Document Archive -

# Project Tracking Center


## Customer (MyTask) Task Editing

 **Task Details**

Election Name: **Franklin County 04**  
Task Name: **Confirm Data**

Diebold Contact: **Jerry Wagoner**  
Diebold Phone: **425-356-9991**  
Diebold Fax: **425-356-9937**



**Date Information**

Start Date	Date Due	Date Completed	Edit
2/14/2003	2/18/2003	 February 2003 S M T W T F S 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6	Update Cancel

**General Information**


**Task Description:**  
Confirmed. Data received.

**Task Comments:**  
Everything seems to be in perfect order. Thanks Diebold!!!

 Update  Cancel

Customers become active participants, taking ownership over their tasks, and can even edit predefined data fields.


# Global Administration



Both Project Managers and State officials can view election progress across all areas of responsibility

From Black Box Voting Document Archive -


# Additional Features



Microsoft Excel - AccuProject\_Template.xls

	A	B	C
1	Name	StartDate	Due Date
2	Election Lifecycle	2/3/03	2/3/03
3	Phase 1: Define/Set-Up Election	2/3/03	2/3/03
4	Define Election	2/3/03	2/3/03
5	Create Database	2/3/03	2/3/03
6	Import Election Information		
7	Define Election Options		

Project Managers can utilize existing tools with the ability to import from Microsoft Excel



Inbox

From	Subject
emailalert@accuproject.com	!!AccuProject Task Alert!!
Brian Clubb	Diebold Outlook Address Book
Robert McDonald	RE: Your Network Solutions® Order

AccuProject will feature built in automated email support which will notify Project Managers, clients and vendors when action is required.

From Black Box Voting Document Archive

# File Upload Application

## Web Based Storage and Delivery



- Web based alternative to FTP
- Three separate levels of security (SSL / Role / PGP)
- Currently uploading file sizes up to 200mb

- From Black Box Voting Document Archive -

# File Upload Application

## Web Based Storage and Delivery

Welcome to your file management panel. From this page you can view the files that others have made available to you as well as manage files that you have made available to others.



### Files For Download

File Name:	Upload Date:	File Description:
<a href="#">DUP0011.pdf.pgp</a>	3/15/2004	Project Info
<a href="#">DUP0012.pdf.pgp</a>	3/15/2004	DIMs Extract



### Uploaded Files

File Name:	Upload Date:	File Description:
<a href="#">DUP0003.pdf.pgp</a>	3/9/2004	GBF for County
<a href="#">DUP0004.pdf.pgp</a>	3/9/2004	Proofs for County
<a href="#">DUP0010.pdf.pgp</a>	3/9/2004	ToDo files
<a href="#">DUP0011.pdf.pgp</a>	3/15/2004	Project Info
<a href="#">DUP0012.pdf.pgp</a>	3/15/2004	DIMs Extract

- Files can be designated for one or more users

- Users can only view files that they upload or others have assigned to them

From PRACTICE BOX Voting Document Archive